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From: STEVE NATHAN

To: EVISON-LEAH

Date: 3/5/98 4:13pm

Subject: sauget funding request -Forwarded

PLEASE REVIEW THE ATTACHED. BASED ON MY REVIEW, I THINK WB NEED TO OBLIGATE
ADDITIONAL FUNDS TO COVER ALL OF THE OVERHEAD AND FEES ASSOCIATED WITH THIS
WORK ASSIGNMENT. PLEASE PREPARE AN ACTION MEMO AND FUNDING APPROVAL FORM.
ONCE BETTY WHITE HAS SIGNED OFF ON THE FUNDING APPROVAL FORM, PLEASE BRING ME
THE ORIGINAL OF BOTH DOCUMENTS SO WE CAN INITIATE THE PREPARATION OF THE
FUNDING PACKAG. IF I AM NOT IN THE OFFICE, PLEASE GIVE THE DOCUMENTS TO
CARLENE THOMAS OF MY SECTION. THANKS!

cC: CARLENE
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March 5, 1998

Mr. Steve Nathan (SM-5J)

ARCS Project Officer

U.S. Environmental Protection Agency
77 West Jackson Blvd.

Chicago, Illincis 60604

Re: Request for Additional Funding
Sauget Area 1 & 2 Sites, Sauget, Illinois
Contract 68-W8-0086, WA# 47-5N60

Dear Mr. Nathan:

I have reviewed the budget and the remaining work activities for the

Sauget Area 1 & 2 sites technical assistance projegg,ﬂu. of the
week ding 2/28/98, E & E has incurred charges 0£f(2496.5 LOE
{and $186,466.) The fully loaded cost for in-house LOE (Without award

feef has™b averaging approximately ¢jijjjmmissh. Work to

finalize the project files and to p e the work assignment ——
completion report will require<£6 LOE hours an approximately $1,360
to complete. In addition, estimated awar s not yet invoice

supplemental adjustments have been calculated and included in the
final budget estimate.

The total estimated cost to complete the project is/$199,159.) The
present expenditure limit for the project is $194,018 and the

current funding level is $195,000. Therefore, an additiona
will be required to fully fund roject. In addition, the LOE

at project completion will chgfgi;:§§§3y he current authorized LOE
for the project is 2,371. E & E requested an LOE increase of 150
hours on February 8, 1998 which would fund the project to a total of
2,521 LOE. E & E has not yet received correspondence from EPA

regarding this request, although a previous conversation with Leah
Evison indicated a WAF Revision would be forthcoming.

If you need any additional information regarding this request,

please contact myself or Dan Sewall.

Sincerely,
ECOLOGY AND ENVIRONMENT, INC.



R, PG

Project Manager
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